

Sprint 5 Review

1. Sprint Overview

Sprint 5 focused on validating, documenting, and deploying the Enterprise Sales Operations & Business Analysis Platform. Following the successful completion of dashboard development in Sprint 4, this sprint concentrated on ensuring solution quality through testing, obtaining business acceptance, preparing release documentation, and completing production deployment.

The sprint concluded with the successful release of **Version 1.0** of the Business Intelligence solution.

2. Sprint Goal

The goal of Sprint 5 was to validate the Business Intelligence solution through Functional Testing and User Acceptance Testing (UAT), resolve identified issues, prepare release documentation, deploy the solution, and formally close the project.

Sprint Goal Status:  Achieved

3. Sprint Summary

During Sprint 5, all planned activities were successfully completed. Functional testing confirmed that dashboard functionality aligned with business requirements, User Acceptance Testing verified stakeholder satisfaction, release documentation was finalized, and the Business Intelligence solution was prepared for production deployment.

The sprint concluded with formal project closure and the successful release of Version 1.0.

4. Completed User Stories

Story ID	User Story	Status
ESOBAP-29	Perform Dashboard Functional Testing	 Completed

ESOBAP-30	Conduct User Acceptance Testing (UAT)	✓ Completed
ESOBAP-31	Resolve Defects & Dashboard Enhancements	✓ Completed
ESOBAP-32	Prepare Release Documentation	✓ Completed
ESOBAP-33	Production Deployment & Project Closure	✓ Completed

5. Sprint Deliverables

The following deliverables were completed during Sprint 5:

- Functional Testing Documentation
- User Acceptance Testing (UAT) Documentation
- Dashboard Enhancement Summary
- Release Documentation
- Production Deployment Documentation
- Project Closure Documentation
- Version 1.0 Release Package

6. Dashboard Deliverables

The following dashboards were successfully validated and deployed:

Dashboard	Status
Executive KPI Dashboard	✓ Deployed
Sales Performance Dashboard	✓ Deployed
Product Performance Dashboard	✓ Deployed

7. Business Value Delivered

Sprint 5 delivered a production-ready Business Intelligence solution that:

- Validated dashboard functionality through structured testing.
 - Confirmed business requirements through User Acceptance Testing.
 - Improved dashboard usability through approved enhancements.
 - Provided standardized release documentation.
 - Successfully deployed an enterprise reporting solution.
 - Established a complete Agile project lifecycle from planning to deployment.
-

8. Sprint Outcome

Metric	Result
Planned Stories	5
Completed Stories	5
Completion Rate	100%
Sprint Goal Achieved	 Yes
Release Version	Version 1.0

9. Key Achievements

The following milestones were achieved during Sprint 5:

- Successfully completed Functional Testing.
 - Obtained User Acceptance Testing approval.
 - Resolved identified dashboard improvements.
 - Finalized release documentation.
 - Completed production deployment.
 - Formally closed the project.
 - Released Version 1.0 of the Business Intelligence solution.
-

10. Stakeholder Feedback

Business stakeholders confirmed that:

- Dashboard KPIs accurately represented business performance.
 - Interactive filters and visualizations supported reporting requirements.
 - The solution was intuitive and easy to use.
 - Business requirements were successfully fulfilled.
 - The solution was approved for operational use.
-

11. Release Summary

Item	Status
Dashboard Development	✓ Completed
Functional Testing	✓ Completed
User Acceptance Testing	✓ Completed
Release Documentation	✓ Completed
Production Deployment	✓ Completed
Project Closure	✓ Completed

12. Recommendations

Following the successful completion of Version 1.0, the following recommendations are proposed for future releases:

- Implement automated data refresh processes.
 - Introduce predictive analytics and forecasting capabilities.
 - Expand reporting with customer and operational metrics.
 - Integrate additional enterprise data sources.
 - Develop executive mobile reporting capabilities.
-

13. Next Steps

The project has been successfully completed and released as **Version 1.0**. Future enhancements and additional analytical capabilities will be considered as part of **Version 2.0**, based on stakeholder feedback and evolving business requirements.

14. Approval Status

Item	Status
Sprint Goal Achieved	✔ Approved
Sprint Deliverables Accepted	✔ Approved
Business Stakeholder Approval	✔ Received
Sprint Closed	✔ Completed
Version 1.0 Released	✔ Completed