

ESOBAP-33 – Production Deployment & Project Closure

1. Purpose

Overview

The purpose of this user story is to deploy the Enterprise Sales Operations & Business Analysis Platform to the production environment and formally close the project. This activity confirms that all planned deliverables have been completed, validated, documented, and approved for operational use.

Project closure also captures the final outcomes, lessons learned, and stakeholder approvals, ensuring a smooth transition from project implementation to business operations.

2. Business Requirement

Business stakeholders require the Business Intelligence solution to be successfully deployed and made available for operational reporting. The deployment process must ensure that all dashboards, documentation, and project deliverables have been completed and approved.

The deployment process should:

- Deploy the approved Business Intelligence solution.
 - Verify dashboard accessibility.
 - Confirm successful completion of all project deliverables.
 - Complete project documentation.
 - Obtain final stakeholder approval.
-

3. Business Problem

Following successful development, testing, and validation, the solution must be formally released for business use. Without a structured deployment and project closure process, organizations may experience uncertainty regarding solution readiness, project ownership, and future maintenance responsibilities.

4. Solution Overview

The finalized Business Intelligence solution was prepared for production deployment following successful Functional Testing, User Acceptance Testing (UAT), and dashboard enhancements.

All project documentation, dashboards, SQL validation results, and Agile artifacts were reviewed to confirm deployment readiness. Upon completion of deployment activities, the project was formally closed and transitioned for operational use.

5. Deployment Scope

The production deployment includes the following deliverables:

Component	Status
Executive KPI Dashboard	✓ Deployed
Sales Performance Dashboard	✓ Deployed
Product Performance Dashboard	✓ Deployed
Regional Performance Analysis	✓ Available
Profitability Analysis	✓ Available
Project Documentation	✓ Completed
Jira User Stories	✓ Completed
Confluence Documentation	✓ Completed

6. Production Deliverables




Figure 5.7 – Executive KPI Dashboard

Figure Description

Figure 5.7 presents the Executive KPI Dashboard deployed as part of Version 1.0. The dashboard provides executives with a consolidated view of key business performance indicators and supports strategic business monitoring through interactive reporting.




Figure 5.8 – Sales Performance Dashboard

Figure Description

Figure 5.8 presents the Sales Performance Dashboard deployed for operational reporting. The dashboard enables business users to monitor sales trends, product performance, and sales distribution using interactive filters and KPI scorecards.




Figure 5.9 – Product Performance Dashboard

Figure Description

Figure 5.9 presents the Product Performance Dashboard deployed in Version 1.0. The dashboard provides detailed analysis of product sales, profitability, category performance, and regional insights, enabling comprehensive business performance evaluation.

7. Deployment Summary

Item	Details
Project Name	Enterprise Sales Operations & Business Analysis Platform
Release Version	Version 1.0
Deployment Status	Successfully Deployed
Reporting Platform	Google Looker Studio
Database	MySQL
Documentation	Jira & Confluence
Methodology	Agile Scrum

8. Project Deliverables

The following deliverables were successfully completed during the project:

- Business Requirements Documentation
- Data Analysis and Transformation
- SQL Database Design and KPI Queries
- Executive KPI Dashboard
- Sales Performance Dashboard
- Product Performance Dashboard
- Regional Performance Analysis
- Profitability Analysis
- Functional Testing
- User Acceptance Testing
- Dashboard Enhancements

- Release Documentation
 - Agile Project Documentation
-

9. Deployment Validation

The production deployment was validated by confirming that:

- All dashboards are accessible.
 - KPI calculations are accurate.
 - Interactive filters operate correctly.
 - Dashboard visualizations display expected results.
 - Documentation is complete.
 - Stakeholder approvals have been obtained.
-

10. Business Value

The deployed Business Intelligence solution provides stakeholders with a centralized reporting platform that improves visibility into organizational performance. Interactive dashboards enable data-driven decision-making by offering timely insights into sales, product performance, regional trends, and profitability.

The project demonstrates the successful application of Business Analysis, SQL, data visualization, and Agile project management practices to deliver a scalable reporting solution.

11. Lessons Learned

The project highlighted several key practices that contributed to its success:

- Early business requirement definition improved development efficiency.
 - SQL validation ensured reliable KPI calculations.
 - Iterative dashboard development enhanced usability.
 - Functional Testing and UAT improved overall solution quality.
 - Comprehensive documentation supported knowledge transfer and future maintenance.
-

12. Recommendations

- Schedule periodic dashboard reviews to align with evolving business requirements.
- Automate data refresh processes where applicable.

- Expand dashboard capabilities in future releases.
 - Incorporate predictive analytics and forecasting in Version 2.0.
 - Continue collecting stakeholder feedback for ongoing improvement.
-

13. Final Deliverables

- Production Dashboard Suite
 - SQL Database Scripts
 - Looker Studio Reports
 - Jira Project
 - Confluence Documentation
 - GitHub Repository
 - Version 1.0 Release Package
-

14. Approval Status

Item	Status
Production Deployment	✓ Completed
Business Approval	✓ Approved
Project Documentation	✓ Completed
Project Closure	✓ Completed
Version 1.0 Released	✓ Approved