

Sprint 2 Review

Document Information

Field	Value
Document Name	Sprint 2 Review
Project	Enterprise Sales Operations & Business Analysis Platform
Sprint	Sprint 2
Sprint Duration	2 Weeks
Version	1.0
Status	Completed
Prepared By	Business Analyst
Date	14-07-2026

Sprint Goal

Prepare the enterprise sales dataset for analytics by assessing data quality, cleaning and validating the dataset, importing it into MySQL, and verifying the database structure to support SQL analysis and business intelligence reporting.

Sprint Objectives

- Assess the enterprise sales dataset.
 - Clean and standardize the dataset using Excel and Power Query.
 - Validate data quality.
 - Import the cleaned dataset into MySQL.
 - Verify the database structure and imported records.
-

Sprint Deliverables

Deliverable	Status
Dataset Assessment Report	✔ Completed
Cleaned Dataset	✔ Completed
Data Cleaning Report	✔ Completed
Data Validation Report	✔ Completed
MySQL Database	✔ Created
sales_data Table	✔ Created
Dataset Imported	✔ 5,000 Records Imported
Database Verification Report	✔ Completed

Completed User Stories

Story ID	User Story	Status
ESOBА-10	Assess Sales Dataset	✔ Done
ESOBА-11	Clean Sales Data using Excel & Power Query	✔ Done
ESOBА-13	Validate Data Quality	✔ Done
ESOBА-14	Import Dataset into MySQL	✔ Done
ESOBА-15	Verify Database Structure	✔ Done

Key Achievements

- Successfully assessed the enterprise sales dataset.
- Verified data quality through Power Query.
- Confirmed correct data types.

- Verified absence of null values, duplicate records, and data errors.
 - Successfully imported 5,000 records into MySQL.
 - Verified database structure and data integrity.
 - Established a reliable data source for SQL analytics.
-

Risks Encountered

Risk	Resolution
Date format mismatch during MySQL import	Standardized date format before importing the CSV
Initial Power Query validation confusion	Verified actual data types before making changes

Business Outcome

The enterprise sales dataset has been successfully prepared and loaded into the MySQL reporting database. The project is now ready to begin SQL-based KPI development and business analytics in Sprint 3.

Approval

Role	Status
Business Analyst	Approved
Product Owner (<i>Simulated</i>)	Approved
Technical Lead (<i>Simulated</i>)	Approved