

Sprint 4 Review

Sprint Goal

The objective of Sprint 4 was to design, develop, and validate interactive business intelligence dashboards that provide meaningful insights into enterprise sales operations. The sprint focused on transforming SQL-based analytical results into interactive visualizations using Google Looker Studio to support executive reporting and business decision-making.

Sprint Summary

During Sprint 4, the team successfully completed the development of three interactive dashboards and documented key analytical capabilities. The dashboards provide business stakeholders with centralized reporting, KPI monitoring, sales analysis, product performance insights, regional analysis, and profitability evaluation.

All planned Sprint 4 user stories were completed successfully.

Completed User Stories

Story ID	User Story	Status
ESOBAP-23	Configure Looker Studio Data Source	✔ Completed
ESOBAP-24	Build Executive KPI Dashboard	✔ Completed
ESOBAP-25	Build Sales Performance Dashboard	✔ Completed
ESOBAP-26	Build Product Performance Dashboard	✔ Completed
ESOBAP-27	Regional Performance Analysis	✔ Completed
ESOBAP-28	Profitability Analysis	✔ Completed

Sprint Deliverables

The following deliverables were completed during Sprint 4:

- Google Looker Studio integration with MySQL
 - Executive KPI Dashboard
 - Sales Performance Dashboard
 - Product Performance Dashboard
 - Regional Performance Analysis
 - Profitability Analysis
 - Interactive dashboard filters
 - KPI scorecards
 - Optional metric selector
 - Confluence documentation
 - Dashboard screenshots
 - Business insights documentation
-

Business Value Delivered

Sprint 4 delivered a comprehensive business intelligence reporting solution that enables stakeholders to:

- Monitor organizational KPIs.
 - Track sales performance.
 - Analyze product performance.
 - Compare regional business performance.
 - Evaluate profitability across products and categories.
 - Make informed, data-driven business decisions.
-

Sprint Outcome

Metric	Result
Planned Stories	6
Completed Stories	6

Completion Rate	100%
Sprint Goal Achieved	✓ Yes

Lessons Learned

- Interactive dashboards significantly improve business reporting compared to static reports.
- SQL validation improves confidence in KPI accuracy.
- Consistent dashboard layouts enhance user experience.
- Early validation of data sources reduces reporting issues.
- Interactive filters and optional metrics improve dashboard usability.

Next Sprint Focus

Sprint 5 will focus on:

- Dashboard Functional Testing
- User Acceptance Testing (UAT)
- Defect Resolution
- Release Documentation
- Production Deployment
- Project Closure

Sprint Review Status

Item	Status
Sprint Goal Achieved	✓ Yes
Deliverables Accepted	✓ Yes
Stakeholder Review	✓ Completed
Sprint Closed	✓ Approved